CMI AI Operating System — Path of Least Resistance

Constructed Matter, Inc. · Implementation Working Sessions · October 21, 2026

Bottom line: use the AI platform's built-in features for everything personal now, use Slack as the stand-in for the shared layer, and custom-build only the executive briefing and commitment tracking in the CMI web app.

1. What we can implement immediately

- Each person connects their own Gmail, Calendar, Drive, and Slack in the AI account
- A shared company project (or GPT) holds SOPs, templates, and the active job list
- Shared workflow instructions are published to everyone
- No code is needed for any of this

2. Minimum setup per person

- Create the account
- Connect Gmail, Calendar, and Slack (about 10 minutes)
- Give them access to the shared CMI project
- Hand them a one-page “how to ask for your briefing” prompt card
- Run a 30-minute group walkthrough

3. Briefings before the integrations are done: yes

- **Personal:** works on day one from each person's own connections
- **Executive stopgap (no code):** each person posts their morning briefing to a #daily-briefings Slack channel; leadership's AI reads that channel and builds the master view
- Imperfect (depends on people posting), but live in week 1; the web app version replaces it later

4. Workflows ready to use now

- Daily Log: AI formats dictated notes; photos go into the Drive folder by hand for now
- Meeting summaries: paste or upload the Plaud transcript
- Client email drafts and weekly status reports
- Proposal Generator, already in the CMI web app

5. Custom development vs. existing platforms

Existing platforms (no code)	Custom (CMI web app)
Personal briefings	True executive briefing across all inboxes
Shared knowledge (as uploaded files)	Commitment tracking with auto-close
Shared workflow instructions	Daily Log saving to project records and photos
Slack and Google connectors	Adaptive, Plaud, QuickBooks

6. Realistic rollout schedule

- **Week 1:** accounts, connections, shared project, personal briefings, Slack briefing channel
- **Week 2:** Daily Log, meeting summary, and status workflows in daily use; collect feedback
- **Weeks 2–4:** web app commitment register and executive briefing
- **Month 2 and on:** Adaptive, Plaud, QuickBooks, and moving knowledge into the web app
- **To start:** pick the platform, buy the seats, and list who gets accounts

7. Keeping progress real

- Ship one usable thing per week; replace stopgaps only when the built version is ready
- 15-minute weekly check-in: what people used, what they ignored, what to build next
- Let usage decide build priority, not the full roadmap

Notes